



Factory Reset in not working in DM3_ATSC

- [Comment](#)
- [Assign](#)
- [More](#)
- [Close](#)
- [Reopen](#)
- [Ready for Test](#)
- [Admin](#)



Details

| | | | |
|--------------------|--|----------------|--|
| Type: | Bug | Status: | RESOLVED (View Workflow) |
| Priority: | Major | Resolution: | Resolved |
| Affects Version/s: | Phase 1 | Fix Version/s: | Phase 1 |
| Component/s: | None | | |
| Labels: | None | | |
| Bug Origin: | SmarDTV | | |
| Severity [custom]: | Major | | |
| Reproducibility: | Always | | |
| Impact (SDTV): | No | | |

People

| | |
|-----------|--|
| Assignee: | Assign to me |
| Reporter: | |
| Votes: | 0 Vote for this issue |
| Watchers: | 1 Start watching this issue |

Dates

| | |
|-----------|--------------------|
| Created: | 04/Jul/17 7:52 AM |
| Updated: | 05/Jul/17 12:01 PM |
| Resolved: | 05/Jul/17 12:01 PM |

Time Tracking

| | |
|------------|--|
| Estimated: | <div style="width: 100%; background-color: #4f81bd; height: 10px;"></div> 1d |
| Remaining: | <div style="width: 0%; background-color: #ccc; height: 10px;"></div> 0m |
| Logged: | <div style="width: 100%; background-color: #70ad47; height: 10px;"></div> 1d |

Agile

[View on Board](#)

HipChat discussions

Do you want to discuss this issue? Connect to HipChat.

[Connect](#) [Dismiss](#)

Description

Factory Reset in not working in DM3_ATSC

Attachments

Drop files to attach, or browse.

Activity

- [All](#)
- [Comments](#)
- [Work Log](#)
- [History](#)
- [Activity](#)
- [Transitions](#)

created issue - 04/Jul/17 7:52 AM

made changes - 04/Jul/17 4:39 PM

| Field | Original Value | New Value |
|--------------------|----------------|-------------------|
| Remaining Estimate | | 1 day [28800] |
| Original Estimate | | 1 day [28800] |
| Status | Open [1] | In Progress [3] |

added a comment - 04/Jul/17 4:43 PM

Remove command was not working to delete the partitions. Merged the erase partition code from dm2 build system. Used "nftw" call to erase the partitions.

added a comment - 05/Jul/17 7:11 AM

Made the changes and raised for the review

● [redacted] made changes - 05/Jul/17 7:11 AM

Status In Progress [3] In Review [10008]

● [redacted] logged work - 05/Jul/17 12:01 PM

Time Spent: 1 day
Code reviewed and merged the changes

▼ ● [redacted] added a comment - 05/Jul/17 12:01 PM

Code reviewed and merged the changes

● [redacted] made changes - 05/Jul/17 12:01 PM

Worklog Id 23660 [23660]
Time Spent 1 day [28800]
issue.field.resolutiondate 2017-07-05 12:01:25.0 2017-07-05 12:01:25.087

● [redacted] made changes - 05/Jul/17 12:01 PM

Resolution Resolved [1]
Fix Version/s Phase 1 [14808]
Status In Review [10008] Resolved [10013]
Remaining Estimate 1 day [28800] 0 minutes [0]

Transition

Time In Source Status

Execution Times

● [redacted] made transition - 04/Jul/17 4:39 PM

OPEN → IN PROGRESS

8h 46m 1

● [redacted] made transition - 05/Jul/17 7:11 AM

IN PROGRESS → IN REVIEW

14h 32m 1

● [redacted] made transition - 05/Jul/17 12:01 PM

IN REVIEW → RESOLVED

4h 50m 1

Comment